Attachment [
Independent Government Cost Estimate
Calumet Container Site
Hammond, Indiana

October 2002

1. Clean-up Contractor

Personnel: I Response Manager @ $50/hour x 12 hours/day x 90 days = $54,000
1 Field Clerk @ $40/hour x 12 hours/day x 90 days = $ 43,200
2 Equipment Operators @ $40/hour x 8 hours/day x 90 days = $ 57,600
2 Equipment Operators @ 55/hour x 4 hours/day x 90 days = 539,600
2 Clean-up Techs® $30/hour x 8 hours/day x 90 days = $43,200
2 Clean-up Techs @ 40/hour x 4 hours/day x 90 days = $28,800
1 Foreman @ $35/hour x 8 hours/day x 90 days = $25,200
1 Foreman @ $45/hour x 4 hours/day x 90 days = $ 16,200
7 Per diem @ $85/day x 90 days = $53,550
Subtotal = $361,350

Equipment: 4 Pick-up Truck @ $60/day x 90 days = $21,600
1 Excavator @ $7450/month x 3 months = $22,350 1
Loader @ $5200/month x 3 months = $15,600
1 Dozer @ $7500/month x 3 months = $22,500
2 Office Trailers @ $1,000/month x 3 months = $6,000

Subtotal = $88,050
Transportation & Disposal:
Dispose of Metals/VOCs Soil 19,250 yd® x $ 16.65/yd’ = $320,513

Backfill soil 19,250 yd® x $ 8/yd’ = $154,000
Transport Waste 19,250 yd® x $ 12/yd’ = $231,000
Transport Backfill 19,250 yd® x $ 6/yd’® = $115,500
Scrap Metal 500 yd*x 10/yd* = $ 5,000
Subtotal =$710,513
Other Costs: Lab analysis $10,000
Electricity, phone, porta-johns, etc. $10,000

Subtotal = $20,000

Grand Total $1,179,913



Attachment I Continues
Independent Government Cost Estimate
Calumet Container Site
Hammond, Indiana
October 2002

2. START Contractor
START tasks to include oversight, sampling, monitoring, technical support, and health
and safety support.

1,620 Labor hours (a; $75 /hour=$121,500

3. U.S. EPA
U.S. EPA site management activities

Direct: ( 1,080 Labor hours + 108 HQ hours) @ $30/hour = $ 35,640
Indirect: 1,080 Labor hours @ $65/hour = $ 70,200
$105,840



